

Nationalgrid Gas Weekly Updates in Marblehead

Project (Location)	Contractor	Planned Work: One Week Outlook Week Of 08/04/2025	Planned Work: Two Week Outlook Week Of 08/11/2025
3-71 Longview Dr. (As Highlighted)	Devereux Co.	Transfer Services over to New 2" Plastic HP Main on Longview.	Transfer Services over to New 2" Plastic HP Main on Longview.
1-100 Prospect St (As Highlighted)	Devereux Co.	Install New 8" & 12" LP Plastic Main on Prospect St.	Install New 8" & 12" LP Plastic Main on Prospect St.

All roads will be open to local traffic only.

See attached work areas for these projects.

Contact National Grid Representative Peter Vallis at 617-828-1860 with any questions.



