

Nationalgrid Gas Weekly Updates in Marblehead

Project (Location)	Contractor	Planned Work: One Week Outlook Week Of 01/19/2026	Planned Work: Two Week Outlook Week Of 01/26/2026
282-399 Atlantic (As Highlighted)	Devereux Co.	Install New 8" & 12" LP Plastic Main on Atlantic Av.	Install New 8" & 12" LP Plastic Main on Atlantic Av.
42-58 Maverick (As Highlighted)	Devereux Co.	Tie in New Main and start Service Transfers.	Service Transfers over to New 6" Plastic Main.
3-8 Buchanan Rd (As Highlighted)	Devereux Co.	Tie in New Main and start Service Transfers.	Service Transfers over to New 6" Plastic Main.

All roads will be open to local traffic only.

See the attached work areas for these projects.

Contact National Grid Representative Peter Vallis at 617-828-1860 with any questions.





