

Nationalgrid Gas Weekly Updates in Marblehead

Project Location	Contractor	Planned Work: One Week Outlook Week Of 02/09/2026	Planned Work: Two Week Outlook Week Of 02/16/2026
282-399 Atlantic (As Highlighted)	Devereux Co.	Install New 8" & 12" LP Plastic Main on Atlantic Av.	Install New 8" & 12" LP Plastic Main on Atlantic Av.
42-58 Maverick (As Highlighted)	Devereux Co.	Service Transfers over to New 6" Plastic Main.	Service Transfers over to New 6" Plastic Main.
3-8 Buchanan Rd (As Highlighted)	Devereux Co.	Service Transfers over to New 6" Plastic Main.	Service Transfers over to New 6" Plastic Main.

All roads will be open to local traffic only.

See the attached work areas for these projects.

Contact National Grid Representative Peter Vallis at 617-828-1860 with any questions.





