

## Nationalgrid Gas Weekly Updates in Marblehead

Project Location	Contractor	Planned Work: One Week Outlook Week Of 05/11/2026	Planned Work: Two Week Outlook Week Of 05/18/2026
282-399 Atlantic (As Highlighted)	Devereux Co.	Service Transfers over to New 12" Plastic Main.	Side streets off Atlantic Av Main Connections.
216-260 Pleasant (As Highlighted)	Devereux Co.	Install New 6" & 12" LP & HP Mains on Pleasant St.	Install New 6" & 12" LP & HP Mains on Pleasant St.
25-46 Gallison Av (As Highlighted)	Devereux Co.	Tie in New 6" LP Main on Gallison Av.	Service Transfers over to New 6" Plastic Main.

All roads will be open to local traffic only.

See the attached work areas for these projects.

Contact National Grid Representative Peter Vallis at 617-828-1860 with any questions.





